CRONOGRAMA FiSICO-FINANCEIRO

PREDIO SEDE DA CAMARA MUNICIPAL DA ESTANCIA TURISTICA DE IBITINGA/SP

MUNICIPIO/ESTADO IBITINGA SAO PAULO FOLHA: 01
~ AREA VALOR OBRA PRAZO
OBRA: AMPLIAGAO
736,07 m* R$ 1.399.209,92 210 dias
I E——| ' ! ! ! ! ! ! ! ! !
1° MES 2° MES 3° MES 4° MES 5° MES 6° MES 7° MES
SERVIGOS 9
¢ * CUSTO TOTAL 10] 20 [30]10] 20 [30[10] 20 [30][10] 20 [30]10 20 [30[10] 20 J[30[10] 20 [30 TOTAL
93.416,53 - - - - - - 93.416,53
01 SERVIGOS PRELIMINARES 6,68% 93.416,53 [100.00%] I I I [ [ [ I I I I I
I [ [ [ [ [ [ [ [ [ [ [
24.434,39 - - - - - - 24.434,39
02 INFRAESTRUTURA 1,75% 24.434,39 1700.00%] T T T T T I I I I I I
| [ [ [ [ [ [ [ [ [ [ [
59.704,93 238.819,72 B B B B B 298.524,65
03 ESTRUTURA 21,34% 298.524,65 [ 20.00%] [ 80.00%] I I I I I I I I I
[ | I [ [ [ [ [ [ [ [ [
5.204,57 98.886,91 B B B B 104.091,49
04 ALVENARIAS E DIVISORIAS 7,44% 104.091,49 I I I 5.00%] I 95.00%I I I I I I I I
- 1.297,59 - 5.166,37 - - - - 6.457,96
IMPERMEABILIZAGOES E JUNTAS o EEE T :
05 DE DILATAGAO 0,46% 6.457,96 I 20.00% I I I 80.00/uI I I I I I I I
- B 67.128,98 44.752,65 B - - 111.881,63
06 COBERTURAS 8,00% 111.881,63 [ T [ [ [ 60,00%] [ 40,00%] | | | | |
[ [ [ [ I [ [ [ [ [ [ [ [
B - 5.528,08 22.112,34 - - - 27.640,42
07 ESQUADRIAS DE MADEIRA 1,98% 27.640,42 [ | | | [ 20,00%] [ 80,00%] [ [ | | |
[ [ [ [ [ | [ [ [ [ [
B B 15.617,92 62.471,67 B - - 78.089,59
08 ESQUADRIAS METALICAS 5,58% 78.089,59 [ [ | | [ 20,00%] [ 80,00%] | | | |
[ [ [ [ [ I [ [ [ [ [
. . . B B 45.453,16 30.302,11 75.755,27
09 REVESTIMENTOS 5,41% 75.755,27 I T I I I I I | [ 60,00%] [ 40,00%]
[ [ [ [ [ [ [ [ [ [ [ [
B B 26.792,76 B - B 26.792,76
10 FORROS 1,91% 26.792,76 I [ I I I I [ 100.00%] [ [ [ [ I
[ [ [ [ [ [ [ [ [ [ [
B B B 7.704,76 69.342,82 B B 77.047,57
1 PISOS 5,51% 77.047,57 I I I I I I I 10.00%I go.oo%I I I I I
B B - 24.636,38 B 24.636,38
12 VIDROS 1,76% 24.636,38 I | [ [ I I I I I [ 100.00%] [ [
[ [ [ [ [ [ [ [ | | I |
B B B B 12.482,63 37.447,88 12.482,63 62.413,13
13 PINTURAS 4,46% 62.413,13 I I I I I I I I 20.00%I I eo.oo%I I 20.00%I
B 15.630,90 15.630,90 - - B 31.261,80
14 INSTALAGOES HIDRAULICAS 2,23% 31.261,80 I [ [ [ [ 50.00%] | 50.00%] I | | [ [
[ [ [ [ | I [ [ [ [
B B - 51.264,99 76.897,49 76.897,49 51.264,99 256.324,97
15 INSTALACOES ELETRICAS 18,32% 256.324,97 I I I I I I [ 20.00%] 30.00%] [ 30.00%] [20.00%]
[ [ [ [ [ [ [ | I I [
. . - - 3.093,06 4.639,59 7.732,65
16 BOMBEIRO 0,55% 7.732,65 I I I I I I I I I I 40.00%I | 60.00%]
. . . B B - 92.708,76 92.708,76
17 SERVIGOS COMPLEMENTARES 6,63% 92.708,76 I [ [ [ I I I I I I I [ 100.00%]
[ [ [ [ [ [ [ [ [ [ [ I I
TOTAL DAS PORCENTAGENS POR MES 12,78% 17,44% 14,86% 16,49% 11,34% 13,40% 13,68%
TOTAL | 100,00% 1.399.209,92 178.847,44 244.024,30 207.959,16 230.730,07 158.722,93 187.527,96 191.398,07 1.399.209,92
PORCENTAGEM ACUMULADA 12,78% 30,22% 27,64% 46,711% 38,99% 60,11% 52,67%
TOTAL ACUMULADO 178.847,44 422.871,73 386.806,60 653.601,80 545.529,53 841.129,76 736.927,60




